
Neutrino B
Program MI

MT
MC

The major 2004 shutdown is scheduled for the last 8 weeks of FY04.

This draft schedule will be updated as more precise information is made available.

Additional shutdown periods will be added, typically allowing 40 weeks of accelerator operation per year.
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This Schedule will be updated regularly, as plans change.
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Summer 03 Shutdown will begin on September 8, and is planned to last a nominal 10 weeks.
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